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E-717

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

     FORMER PROCESS AREA SURFACE COVER
         *  CONTINUED PLACING, GRADING AND COMPACTING BORROW PIT SOIL 2 FOOT  
             THICK ON THE TYPE I COVER AREA 
         *  CONTINUED SEEDING AND MULCHING ON THE COVER AREA
         *  CONTINUED TO INSTALL ACCESS ROADS
     SEDIMENT REMOVAL IN GLADE CREEK
         *  CONTINUED REDIG OF GLADE CREEK 
         *  CONTINUED EXCAVATING IMPACTED SEDIMENTS FROM GLADE CREEK
         *  CONTINUED TO STABILIZE IMPACTED SEDIMENTS AND PLACE IN CAMU
         *  COMMENCED INSTALLING ROCK BACKFILL OF GLADE CREEK REDIG AREA
      MISCELLANEOUS
         *  CONTINUED TO DO DAILY PERIMETER SITE AIR MONITORING TO INSURE NO 
             ACTION LEVELS ARE EXCEEDED
         *  CONTINUED TO WATER HAUL ROADS FOR DUST CONTROL         
         *  CONTINUED TO EXAMINE AND MAINTAIN THE EROSION AND SEDIMENTATION
             CONTROLS

EXCAVATING GLADE CREEK 
SEDIMENTS NEAR STATION NEAR 
STATION 9+75

GRADING THE DIVERSION BERM 
ON THE TYPE I COVER

SEEDING THE FORMER PROCESS 
AREA SURFACE COVER

PLACING AND GRADING 
STABILIZED CREEK SEDIMENTS ON 
THE CAMU

DIVERSION BERM COVERED WITH 
EROSION CONTROL FABRIC

PLACING AND GRADING STONE 
IN GLADE CREEK


